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Meeting Minutes

Administrative Issues
a. Action Tracking Review

• Item 1(comments on 1PMP). Resolution has been reached and the next IPMP
submittal will capture the comments. Next revision is expected in October, 2002
(or Fall 2002).

• Item 2 (Z-361). Complete but should be changed to carry as a specific item to
status. Remove from the Action Tracking table.

2. PFP Project Item Status
a. Milestone status

• M83-21 - SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02

• M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03

• M83-12 -T01 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/06

3. PFP Current Status. Larry Fitch provided Plant and Milestone status. L. Romine provided
additional information as follows.
a. SRS shipment receipt from Rocky Flats is still uncertain.
b. Polycubes are still being worked.
c. Impacts of processing material under IAEA controls are being evaluated.
d. HQ's is still evaluating the safeguards termination request that would add additional

material to be packaged as residues.
e. Solution stabilization and packaging was completed.
f. Work is progressing in support of the near term milestones.
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4. A rough draft of the consolidated public comment package on PFP TPA Change Request was
distributed and comments were reviewed. No showstoppers identified, however, FH
submitted a comment regarding certification that may take some work to address. More
comments could still be arriving and should be addressed.

ACTION TRACKING LIST

Action Assignee
Date

Established/
Due Date

Status

1. Ecology to provide comments Rick Bond 10/18/01 Open. Andrea to meet
to RL on the 1PMP. with R. Bond to evaluate

"empty" concept relative
to tanks.

2. A formal meeting will be set Ecology 10/18/01 Open. Funding needed Z-
up with EPA for Tank Z-361. 361. ARARs currently

being analyzed (A.
Ho kins .
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Attachment 2
Commitments/Agreements

ADMINISTRATIVE ISSUES

N/A

NEW TOPICS

Next meeting is August 21 Federal Building, Room 248, 9:00 - 11:00 a.m.
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Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: July 31, 2002

Original included in hard copy

Name Com an Phone Number

Rick Bond Ecology 736-3007

Romine DOE/PTD 376-4747

Andrea M. Ho kins FH 373-5395

Rob E. Pii o FH/TPA 373-3285

Allison Wright DOE/PTD 373-7303

Oliver Wan Ecolo 736-3040

L Fitch FH/PFP 376-7536

Scott Ritts FH/TPA 373-3285

Ellen Mattlin DOE/RCA 376-2385
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Distribution:

F. W. Bond Ecology B5-18
D. Bartus EPA B5-18
R. E. Piippo FH A1-14
J. K. Yerxa RL A5-15
A. M. Hopkins FH H5-24
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
B. L. Charboneau RL A6-33
S. T. Ritts FH Al-14
A. K. Wright RL T5-58
L. R. Fitch FH T5-57

ADMINISTRATIVE RECORD (two copies): Al-14
Debbi Isom (two copies): H6-08

Please send comments on distribution list to Scott Ritts, A1-14 (531-5336).
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